

## TV Translator / LPTV 2 GHz Relocation Overview

- Low power television stations and television translators should confirm their intention to participate in the 2GHz Relocation Program by emailing Tim Moyer at [timothy.moyer@sprint.com](mailto:timothy.moyer@sprint.com)
- Upon review, a Sprint Nextel regional team member will contact the secondary licensee to discuss next steps.
- Among other things, low-power television and television translator licensees must submit inventories to Sprint Nextel no later than September 14, 2007 and then submit a “deal package” to Sprint Nextel no later than January 12, 2008.
- Please see the timeline below for additional milestones and progress deadlines.

### TV Translator / LPTV 2 GHz Relocation Timeline

<u>Milestone</u>	<u>Primary Responsibility</u>		<u>Calendar Days</u>	<u>Milestone Date</u>
	<u>Nextel</u>	<u>Broadcaster</u>		
Submit Inventory		✓	45	09/14/07
Verify Inventory	✓		45	10/30/07
Submit Deal Package to Nextel		✓	75	01/12/08
Nextel Deal Package Review	✓		45	02/26/08
FRA Executed	✓	✓	30	03/27/08
Submit P.O.s to Manufacturer		✓	14	04/10/08

If at any time the incumbent fails to use commercially reasonable efforts to meet the milestones that are the responsibility of the incumbent, then Nextel has the right to cease reimbursement of such applicable items or equipment or to select the comparable equipment to be provided and the supplier of such equipment.